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March Status Update

Phase 1 / Group 5 Locations (State Radio, State Radio Back up, Minot New PSAP)
® New Minot PSAP- NTP received and equipment has been ordered- New Turn up target= June 2023

— Vesta Pre-meeting and Call Flow/Design Meetings completed
® State Radio Back Up ( Scope changed to add additional consoles to the Cen-Comm location).

— Deployable Laptop Configuration / testing- Item postponed until the operational requirements are defined by DES / State Radio and NDITD
® State Radio (Postponed until Statewide Coverage is completed)

— Network Equipment has been installed at the location

VPN Core setup / Configurations / Testing

® Radio Management Bismarck VPN testing completed
® Dickinson Radio’s have been added during the Transition.
® Lessons Learned and Formal Process will be created for Future locations
® Encryption Testing and Planning is in process for this Transition (VHF and SIRN-800Mhz)
® Fargo VPN testing is Open Pending the below Items
® ATP acceptance of NICE logging- Complete
® Radio Management- ATP complete
® Smart Connect- ATP has been completed

System Upgrade from SW version .19 to .21

® Core, Console Operator Positions and PSAP SW updates have been completed




arch Status Update

RF Phase Status (Phase 2, Group 1, 2, 3 and 4)

*  Pre-Construction Items in process (AKA- Architectural and Engineering — A&E)
— Paper Study LE’s are being shared with the site owners to allow the lease process to get started for the 2023 Build Season.

* Early Adopter locations updates-
* Drive testing Reports has been completed and shared with the team for Williston/Williams Co, Grand Forks, Minot and Bismarck area’s.

* Dickinson Simulcast:
* Compound and Equipment installation work has been completed.
— Simulcast Optimization work is complete, Backhaul is in process of being installed and turned up via the local Telco and NDIDT teams

— Initial Radio’s Identified for Switchover have programmed and are deployed




arch Status Update

Overall Site Build Status Cont..

* Overall Site Build Status for Locations in which an NTP Has Been Received (107 Contract Locations + One Change Order)
* (59) locations have been completed (30 Locations are in Use for Simulcast with ASR support, 29 other locations complete)
* In Process- Sites with Partial Civil Construction complete
* Open- Sites requiring lease / owner approval / Not scheduled

Region Close Out In Process Open aTY of Sites
ME 10 0 11 21
NW 17 0 12 29
SE 9 1 11 21
SW 20 3 14 37
| Total 56 4 48 108

* RF Site Optimizations

* (1) ATP has been Completed in First Quarter

* (1) ATP targeted for the week of 3/27/23 (Pending weather and site access)
e Antenna and Line Installs

* (4) locations have been completed in Q1




Out : NEXT STEPS

Phase 2 / Group 1 (State Owned Locations)
® Work with State to help resolve build plan for State locations requiring changes and locations with possible NEPA issues (QTY-8)
® (5) Alternate Sites have been identified, LE’s are in the approval process
Phase 2 / Group 2 (Early Adopters)
® In process of Planning resource to complet e this group . (1) shelter set needed.
Phase Two / Group 3
® Work with Teams to get Lease Exhibit approval to Lock in lease targets
® Enhaunced foucus completing Sate Wide Mobile covrage ( ~20 locations needed to complete this task from Group 1 and Group 3 locations)
Phase Two / Group 4
® Project schedule is in process for the locations identified for this goup should have a quick lease time (i.e past leases with site owners already completed)
® Update and Complete lease Exhibits for Approval to allow team to Order additional shelters for 2023 Build Season

Phase Two Schedule-
® Groups 1-4 Project schedule is in process on being updated to determine new completion dates based on current location status and supply chain and NEPA Challenges
® A new schedule Group 5 scheduled is in process of beening created for this group of RF locations (Group 5 = 19 ) This will allow the teams to complete the RF design and lock in
these locations.
® Awaiting State NTP (Group 6=13 ) to start this group
State Team Core and RF training Planned
® On Site training has been completed with State teams
® Final (2) week custom course topics are being identified

Additional Core Work Planned

® Radio Managment- Integration and ATP has been completed.
® Working with team to determnie Radio Re-touch plan (Ensure proper options are being ordered, working with team to capture the radio data so they can be entered into
Radio Management, etc..) Meeting planned for 4/3/23.




